

SWAZILAND CAADP WORK PLAN 2010

AZALAI HOTEL – OUAGADOUGOU

04TH – 08TH SEPTEMBER 2010

Best practice to be carried out in Swaziland	Person Responsible/ organization	Person Organization involved	Deadline
Practice 1 Establish agricultural open markets for the 4 Regions of Swaziland			
Action Steps			
1. Mobilization of farmers and other stakeholders	Swaziland National Agricultural Union [SNAU] CAADP focal person	Swaziland National Agricultural Union [SNAU] NGOs – Food Security Consortium	15 th November 2010
2. Registration of Farmers	SNAU	SNAU Ministry of Agriculture [MOA]	27 th December 2010

		NGOs – Food Security Consortium	
3. Formation of Management Committee	SNAU	Farmers	10 th January 2011
4. Open Market Day	SNAU	Farmers & Agricultural suppliers	June – August 2011
Practice 2 Water harvesting and storage			
Action steps			
1. Presentation of water	CAADP Country Team, including	SNAU & Land Use Department [MOA]	October, 2010

harvesting and storage e method to the land use department [Ministry of Agriculture]	CAADP Country focal person		
Integrating the CAADP process as to give farmers a			
1. Awareness creation workshops for farmers	SNAU	SACAU, MOA, NGOs, Agri – business Suppliers	February 2011
2. Publicity sessions, through media and other mediums, e.g. bulletins, pamphlets e.t.c.	CAADP focal person CAADP Country Team SNAU	MOA, NGOs, Agric-business suppliers, Media	Ongoing
Reinforcing the organization as a voice of farmers at national level			
1. Awareness creation on CAADP that will include processes and principles through workshops	National CAADP focal person & Country Team	SACAU, MOA, NGOs, Agric-business suppliers	February 2011 - ongoing
2. Capacity building for SNAU	SACAU	MOA	